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RT Communications, Inc. {51225%)
AS OF 2014 ANNUAL REPORT SUBMISSION - JULY 1, 2014

AREA{sq mi) POPULATION TARGET COMPLETION | ACTUAL COMPLETION
WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE Notes
A B b} E F G H
2015
Worland - WRLDWYXCDS1 ‘
Worland £O - WRLD New CO Power Inverter 4 5,456 12/31/2015 i
Wortand CO - WRLD New CO BC Power System and Batteries 4 5,456 12/31/2015 1
Worland CO - WRLD IT Infrastructure Upgrade 4 5,456 12/31/2015 1
Bighorn ESAI - BHRN Fiber to tha Node and Broadband Loop Carrier 5 87 12/31/2015
Thermopolis - THRMWYXCRS1
Fremaont & Sunset ESAl's Fiber to the Premises 2.5 992 12/31/2015
Newcastle - NWCSWYXCDSO
Newcastle CO Breadband Loop Carrier 4 1,729 12/31/2015 q
Dewey Road and Custer Highlands ESAl's Fiber to the Node and Broadband Loop Carrier 28 350 12/31/2015
Mooreroft - MIRCRWYXCRS1
Woarcroft CO Broadband Loop Carrier 4 2,150 12/31/2015 &
Albin - ALBNWYXCRS1
Kirkbride ESAI Paint-to-Point Wirless and Broadband Loop Carrier 54 32 12/31/2015
Gas Hills - GSHLWYAARSO
Gas Hills CO Collapse CO into Broadband Loop Carrier Site 15 12 12/31/2015
Upton - UPTNWYXCRS1
Upton CO Broadband Loop Carrier 2 1,557 12/31/2015 1
Hulett - HLTTWYXCRS1
HULETT: CO Broadband Loop Carrier 2 1,438 12/31/2015 1
Osage - OSAGWYXCRS1
Csage CO Coilapse CO into Broaband Loop Carrier Site 7 454 12/31/2015
Non Specific Investment Two service truck purchases NA NA 12/31/2015
NOTES
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Central Office Project for Company service stability and future growth.




RT Communications, Inc. (512251}
AS OF 2014 ANNUAL REPORT SUBMISSION - JULY 1, 2014

) AREA(sq mi) POPULATION TARGET COMPLETION ACTUAL COMPLETION
WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE - DATE Notes,

A B D E F G H

2016

Worland - WRLDWYXCDS1

Multilple SAl Upgrades Breadband Loop Carrier 45 260 12/31/2016

Worlaad €O New Heating and Cooling Equiprnent 4 5,456 12/31/2016 1

Thermepolis - THRIMWYXCRS1

Fremont & Sunset ESAl's Cutover of new FTTP and retirement of old equipment 2.5 582 12/31/2016

Thermopalis CO New Heating and Cooling Equipment 4 4,464 12/31/2016 1

Newcastle - NWCSWYXCDS0

Newcastle CO Fiber tc the Premise pl 744 12/31/2016

Hulett - HLTTWYXCRS1

Hulett CO New CC DC Power System and Batteries 2 1,438 12/31/2016 1

Ridge ESAI Point-to-point broadband radio link 86 79 12/31/2016

Hulett North Fiber to the Premise 2 206 12/31/2016

Non Specific Investment Two 1 ton diesel service truck purchases NA NA 12/31/2016

NOTES

Central Office Project for Company service stability and future growth.
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RT Communications, Inc. (512251}
AS OF 2014 ANNUAL REPORT SUBMISSION - JULY 1, 2014

AREA(sq mi) POPULATION TARGET COMPLETION ACTUAL COMPLETION
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A B D E F G H
2017
Newcastle - NWCSWYXCDSO
Newcastle West ESAI Fiber to the Premise 3 2,101 12/31/2017
Kaycee - KAYCWYABRS1
Kaycee CO Broadband Loop Carrier 4 486 12/31/2017
Shoshoni - SHSHWYXC876
Shoshani CO New Heating and Cooling Equipment 2 744 12/31/2017 1
Midwest - MWSTWYXCDSO
Midwest CO New CO DC Power System and Batteries 4 496 12/31/2017 1
Non Specific Investment Two service truck purchases NA NA 12/31/2017

NOTES

Central Office Project for Company service stability and future growth.
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RT Communications, Inc. {512251)
AS OF 2014 ANNUAL REPORT SUBMISSION - JULY 1, 2014

AREA(sg mi) POPULATION TARGET COMPLETION | ACTUAL COMPLETION
WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE Notes

A B 5] £ F G H
2018
Moorcroft - MRCRWYXCRS1
Moorcroft CO Fiber to the Premise 9 1,215 12/31/2018
Moarcreft CO New CO DC Power System and Batteries 9 1,215 12/31/2018 1
Multiple ESAl Upgrades Broadband Looyp Carrier 360 471 12/31/2018
Carpenter - CRPNWYXCRS1
Carpenter CO Collapse €O into Broadband Loop Carrier Site 4 223 12/31/2018
Carpenter West Fiber to the Premise 7 79 12/31/2018
Multiple ESAl Upgrades Broadband Loop Carrier 25 223 12/31/2018
Burns - BRNSWYXCRS1
Burns CO New CO DC Power System and Batteries i 992 12/31/2018 il
North Stuckey Road ESAl Upgrade Fiber to the Node and Broadband Loop Carrier 29 171 12/31/2018
Albin - ALBNWYXCRS1
Albin CO New CO DC Power System and Batteries 2 322 12/31/2018 3
Worland - WRLDWYXCDS1
Hanover ESAl Upgrade Fiber to the Node and Broadband Loop Carrier
Jeffrey City - JFCYWYXC544 i
by o it Vgl W|reiessl Point-to-Point and Broadhand Carrier 26 69 12/31/2018

Electronics

Jeffrey City East/South Upgrade Wireless Point-to-Point and Broadband Loop Carrier 49 72 12/31/2018
Hulett - HLTTWYCXRS1
Ridge ESAl Upgrade Fiber to the node and Broadband Loop Caryier 86 79 12/31/2018
Midwest - MWSTWYXCDSO
Midwest €O Broadband Loop Carrier 4 496 12/31/2018
Non Specific Investment Two service truck purchases NA NA 12/31/2018

NOTES

Central Office Project for Company service stability and future growth,
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RT Communicatlons, Inc, (512251}

AS OF 2014 ANNUAL REPORT SUBMISSION - JULY 1, 2014

AREA(sq mi) POPULATION TARGET COMPLETION | ACTUAL COMPLETION
WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE Notes
A B D E F G H
2019
Pine Bluffs - PNBLWYXCDSO
Pine Bluffs CO Fiber to the Premise 4 2,014 12/31/2019
Upton - UPTNWYXCRS1
Upton CO New CO DC Power System and Batteries 2 1,557 12/31/2019 1
Upton North Fiber to the Node 28 159 12/31/2019
Shoshoni - SHSHWYXC876
Shoshoni CO Broadband Loop Carrier 4 744 12/31/2019
Newcastle - NWCSWYXCDS0 .
Multiple ESAl Upgrades Broadband Loop Carrier 360 744 12/31/2018
Hulett - HLTTWYCXRS1
Multilple ESAl Upgrades Broadband Leop Carrier 360 422 12/31/2019
Shoshont - SHSHWYXC876
Multilpe ESAI Upgrades Broadband Loop Carrier 96 179 12/31/2019
Newcastle - NWCSWYXCDSO
Highway 85 Upgrade Fiber to the Node and Broadband Loop Carrier 216 69 12/31/2019
Non Specific Investment Two 1 ton diesel service truck purchases NA NA 12/31/2018

NOTES

Central Office Project for Company service stability and future growth.
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